
DPW WEEKLY CONSTRUCTION SCHEDULE

 DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF December 6, 2021

ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

PARKING METER REMOVAL Langley Road Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476

PARKING LOTS Richardson Rd Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476

Hartford Rd Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476

Cherry St Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476

WATER MAIN REPLACEMENT Needham St (Winchester St to Oak St) Dec 6 - 10 P. Gioioso Mass DOT C. Sabella

Winchester St (Needham St to Boylston St) Dec 6 - 10 P. Gioioso Engineering J. Daghlian 617-796-1020

Utilities D. Valovcin 617-796-1640

INTERSECTION IMPROVEMENTS West Newton Square, Washington St Dec 6 - 10 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St Dec 6 - 10 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

ROADWAY REHABILITATION Walnut St (Homer St to Forest St) Dec 6 - 10 line striping A R Belli Engineering M. Mastroianni 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING punch list

WATER MAIN CLEANING & LINING Chestnut St (Beacon St to Commonwealth Ave) Dec 6 - 10 Bizsko Construction Utilities D. Valovsin 617-796-1640

WATER SERVICES Engineering A. Stellato 617-796-1020

Tata & Howard Kyle Ainsley

Tata & Howard Jim DeAngelis

CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) Dec 6 - 10 Streets Div Streets Div M. Arpino 617-796-1020

remove cobbles

CONCRETE SIDEWALK REPAIRS Various Locations Dec 6 - 10 Precision Concrete Streets Div M. Arpino 617-796-1020

grinding

SEWER MAIN CLEANING AND LINING Project 7, Various Locations Dec 6 - 10 Inland Waters Utilities M. Ovaska 617-796-1640

Weston & Sampson Engineers 

WATER MAIN CLEANING AND LINING Waverley Ave (Ward St to Washington St) Starts fall 2021 Albanese D&S MWRA D. Valovcin 617-796-1040

WATER MAIN REPLACEMENT Ward St (Waverley Ave to Manet Rd) Starts spring 2022 Albanese D&S MWRA D. Valovcin 617-796-1040

GAS MAINS Cummings Rd (at Homer St) Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

North St (at Homer St) Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Homer St ( Commonwealth Ave to City Hall) Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

High St NUF Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Summer St NUF Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Rockland Place NUF Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Wesley St at Centre St Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Cottage Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

Champa Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

Thurston Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

Columbia Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

Lowell Ave at Otis St Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020
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Boylston St at Lantern Ln, Duxbury Rd, Jackson St Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Ardmore Rd & Terrace Dec 6 - 10 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Herrick Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

Gordon Rd December National Grid, Feeney Engineering K. Ritcey 617-796-1020

National Grid, Feeney Engineering K. Ritcey 617-796-1020

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

INTERSECTION IMPROVEMENTS California St at Los Angeles St upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

California St at Riverdale Ave upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

California St at Bridge St upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

ROADWAY REHABILITATION Crafts St (North St to Watertown St) upcoming 2022 D&R Contracting Engineering G. Federico 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING

SIDEWALK INSTALLATION AND REPAIRS Various Locations upcoming 2022 Antonellis Engineering A. Stellato 617-796-1020

DRAINAGE IMPROVEMENTS Trowbridge St at Norwood Rd hold Engineering A. Vargas 617-796-1020

INTERSECTION IMPROVEMENTS Crafts St at Walnut St upcoming 2022 A R Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at Derby St and Fairway Dr upcoming 2022 Engineering A. Stellato 617-796-1020

WATER MAIN REPLACEMENT Raymond Place upcoming 2022 Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming 2022 D'Ambrosia Engineering A. Stellato 617-796-1020

PARKING LOT IMPROVEMENTS Pearl St Parking Lot upcoming 2022 D'Ambrosia Engineering M. Mastroianni 617-796-1020

PARKING LOT IMPROVEMENTS Newton Library Parking Lot upcoming 2022 Engineering G. Federico 617-796-1020
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